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Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: February 10, 2018 to February 16, 2018 

 

Sitework:   

� Completed ballfield 

embankment and worked 

on rough grade contours 

� Continued working on 

rough grade for north 

parking lot, import 

material 

� Completed riprap in 

section 3 

� Started Turf Reinforcement 

Mat (TRM) for riverbank 

stabilization 

� Placed forms and rebar and 

poured concessions 

building footers. 

� Started ballfiled fencing 

operations 

  

 

 

 

 

 

Other: 

� Xcel Energy out to relocate 

primary power and set new 

transformer 
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Upcoming work: 

� Complete riprap fine grade  

� Start underground 

waterline 

� Continue subgrade prep for 

concrete walkways 

� Start form work for 

concrete operations 

� Install new transformer 

and start on primary power 

� Continue fencing 

operations 

� Continue capping 

operations 

 

 

 
 

 

 

 
 

 

 

 


